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To: Lynn Hornecker, 56MC.LH

From: Jay Neuhaus, PM Delivery Order 112

Subject: 398 Tank Site O&M Activity Plan

As part of Delivery Order (DO) 112 under the Remedial Action Contract (Number N68711-93-
D-1459) with Southwest Division Naval Facilities Engineering Command, this memo provides the
Optimization and Maintenance schedule and plan for the free-product recovery and soil vapor
extraction (SVE) system at the 398 tank site. The procedures for the activities discussed in the
table below will be in accordance with the DO 006 Construction/Operations Plan, Free Product
Removal at Tank 398 Site, OHM 1995 unless stated otherwise. The system was restarted in the
fall of 1997 and is to run for 9 months of operation.
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Daily maintenance daily Includes a Recovery Technician to collect data and check
the operation for the free product recovery system and the
SVE system. A Project Engineer check the overall system

operation and generate a weekly CQC report.
Free product & quarterly Measurements of the following wells: MW398-01,

groundwater MW398-02, MW398-03, MW398-06, MW398-10,
measurements in MW398-11, MW398-18, MW398-19, MW 398-20,

wells with product MW398-25, MW398-26, ASMW398-02, RW398-01,
RW398-02.

Carbon change-out one-time For the GAC system, one carbon change-out is anticipated
or as needed under DO 112 some time in the late summer of 1998.

Quarterly sampling quarterly The following wells will be sampled: MW-01, MW-04,
of 6 wells MW-05, MW-06, MW-17, and ASMW-01
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Removal of product bimonthly Product recycled by DRMO and water picked up by OHM
from 4000 gallon basis or as skid-unit or vacuum truck.

tank needed

Pump maximum Realign pumps in RW-02, MW-19, and/or MW-10 to
realignment/system frequency of maintain product removal performance.

maintenance biweekly or
as needed

Bailing of we!is bimonthly Bail wells MW-01, MW-03, MW-04, MW-25, MW-26,
and RW-01.

Downloading or weekly or Datalogger in wells MW-21 and MW-12.
checking data biweekly

loggers
Compressor monthly and Change oil and filter. Long-term maintenance by

maintenance, short- every 3 subcontractor for 1 day. Oil to be disposed off-site at the
term and long-term months endofthe operation.

respectively
SVE thermal unit monthly System checks by SVE unit vendor as part of the

main ten an ce subcontract.

Sampling of soil start-up, Initially and at end, sample each vapor well. Potentially,
vapors infiuent and daily for 5 samples additional individual wells as needed.

effluent days, weekly
for 4 weeks,

and monthly
Disassembly of each at the Subject to Navy direction as to degree of disassembly of

free product and termination PRS
SVE system of operation

(i.e. end of
August 1998)

or as

appropriate

CC

Scott Kehe, ROICC Owen Clark, OHM
Bill Sedlak, OHM Greg Early, OHM
Carlos Ortez, OHM
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